

*Table 1.1 - List of Beneficiaries of RISPECT Project*

<b>Beneficiary Number</b>	<b>Beneficiary Name</b>	<b>Beneficiary Short Name</b>	<b>Country</b>	<b>Date enter project</b>	<b>Date exit project</b>
1 (Coordinator)	<i>Universities of Glasgow and Strathclyde</i>	<i>UGS</i>	<i>UK</i>	<i>1</i>	<i>54</i>
2	<i>Atlantec Enterprise Solutions</i>	<i>AES</i>	<i>Germany</i>	<i>1</i>	<i>54</i>
3	<i>Bureau Veritas</i>	<i>BV</i>	<i>France</i>	<i>1</i>	<i>54</i>
4	<i>CONS.A.R</i>	<i>CSR</i>	<i>Italy</i>	<i>1</i>	<i>54</i>
5	<i>Gdansk University of Technology</i>	<i>GUT</i>	<i>Poland</i>	<i>1</i>	<i>54</i>
6	<i>Instituto de Soldadura e Qualidade</i>	<i>ISQ</i>	<i>Portugal</i>	<i>1</i>	<i>54</i>
7	<i>Instituto Superior Tecnico</i>	<i>IST</i>	<i>Portugal</i>	<i>1</i>	<i>54</i>
8	<i>University of Newcastle</i>	<i>UNEW</i>	<i>UK</i>	<i>1</i>	<i>54</i>
9	<i>Shipbuilders and Shiprepairers Association</i>	<i>SSA</i>	<i>UK</i>	<i>1</i>	<i>54</i>
10	<i>TWI</i>	<i>TWI</i>	<i>UK</i>	<i>1</i>	<i>54</i>
11	<i>SE.MA2</i>	<i>SM2</i>	<i>Italy</i>	<i>1</i>	<i>54</i>




Figure 1.1 - RISPECT Engineering calculations – flow chart

**Table 3.1 - WP2 Progress**

WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP2	100%	100%	100%

**Table 3.2 - WP3 Progress**

WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP3	100%	100%	100%

**Table 3.3 WP4 Progress**

WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP4	100%	100%	100%

**Table 3.7 WP5 Progress**

WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP5	100%	100%	100%

**Table 3.9 WP6 Progress**

WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP6	100%	100%	100%

**Table 5.1 List of Project Meetings**

Name	Dates	Venue
1st Executive Board & Technical Meeting	28-30 October 2008	Glasgow, UK
2nd Executive Board and Technical Meeting	20-21 January 2009	Lisbon, Portugal
3rd Executive Board and Technical Meeting	22-23 April, 2009	London, UK
First Specialist Meeting	2-3 July, 2009	Cambridge, UK
4th Executive Board and Technical Meeting	17-18 November, 2009	Paris, France
Database Workshop	20-22 January, 2010	Hamburg, Germany
5th Executive Board and Technical Meeting	5-6 May, 2010	Gdansk, Poland
6th Executive Board and Technical Meeting	17-20 November 2010	Naples, Italy
7th Executive Board and Technical Meeting	23-25 February 2011	Cambridge, UK
8th Executive Board and Technical Meeting	16-19 May, 2011	Lisbon, Portugal
9th Executive Board and Technical Meeting	6-9 September, 2011	London, UK
General Web-Meeting	6-7 December 2011	Web-Meeting
10th Executive Board and Technical Meeting	13-14 March, 2012	Paris, France
11th Executive Board and Technical Meeting	30 May, 2012	Paris, France
Coordination Meeting 1	7 November, 2012	Lisbon, Portugal
Coordination Meeting 2	13 November, 2012	Naples, Italy
Coordination Meeting 3	12 February, 2013	Cambridge, UK
12th Executive Board and Technical Meeting (Final Meeting)	20 March, 2013	Glasgow, UK

**Table 5.2 Technical Progress for WPs**


WP	Technical Progress		
	Planned %	Actual %	Actual/Planned %
WP1	100%	100%	100%
WP2	100%	100%	100%
WP3	100%	100%	100%
WP4	100%	100%	100%
WP5	100%	100%	100%
WP6	100%	100%	100%

**Table 5.3 Technical Progress for Whole Project**

Whole Project	Technical Progress		
	Planned %	Actual %	Actual/Planned %
	100%	100%	100%

**Table 5.4 Technical Progress for Partners**

Technical Progress			
Partners	Planned %	Actual %	Actual/ Planned %
UGS	100%	100%	100%
AES	100%	100%	100%
BV	100%	100%	100%
CSR	100%	100%	100%
GUT	100%	100%	100%
ISQ	100%	100%	100%
IST	100%	100%	100%
UNEW	100%	100%	100%
SSA	100%	100%	100%
TWI	100%	100%	100%
SM2	100%	100%	100%



**Figure 5.1 Technical Progress for the Whole Project until end of September 2011**